COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 21/ 2018

ESTI MATE SUMMARY 13: 46: 23
CONTI D: C20845 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 20845- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 113.0 DAYS TIME ALLOW 152 WORK DAYS
US 85 FROM EATON (MP 275.5) TO AULT (MP 280.3) PERCENT TIME:  74.34 ORI G TI ME ALLOW 132 WORK DAYS
PROQJECT NO STA0853- 101
US 85 RESURFACI NG EATON TO AULT
NAVE OF ROAD:
PRQJECT COUNTI ES: VEELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 03/21/2018 DATE TI ME STARTED 05/01/2017
6215 CLEAR CREEK PARKWAY DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 01/2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/06/2017 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/01/2017
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 15,523, 145. 44 PARTI Cl PATI NG $ 10, 196, 569. 47 $ 111, 426. 46
AWARD PRQIECT AM: $ 10,582, 629. 50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 65. 69% TOTAL EARNI NGS 10, 196, 569. 47 111, 426. 46
FUNDS AVAI LABLE: $ 5,326,575.97 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 196, 569. 47 111, 426. 46
TOTAL CLAI MS: $ 0.00 RETAI NAGE -158, 739. 44 0.00
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 10, 037, 830. 03 111, 426. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AVOUNT DUE 10, 037, 830. 03 111, 426. 46
OTHER ADJUSTNENTS 0.00 0.00
PAYMENT DUE $ 111, 426. 46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0009 13: 46: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 600
LS 0. 000 0. 00
35, 000. 00000 0. 600 21, 000. 00
0010 202-00019 Renoval of Inlet 5. 000 4. 000
EACH 0. 000 0. 00
600. 00000 4. 000 2,400. 00
0015 202-00033  Renpval of Pipe 15. 000 8. 000
EACH 0. 000 0. 00
1, 200. 00000 8. 000 9, 600. 00
0020 202-00037 Renoval of End Section 5. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0025 202-00090 Renoval of Delineator 313. 000 173. 000
EACH 0. 000 0. 00
21. 00000 173. 000 3,633.00
0030 202-00195 Renoval of Median Cover 5, 416. 000 5,416. 000
SY 0. 000 0. 00
5. 75000 5,416. 000 31, 142. 00
0035 202-00200 Renopval of Sidewal k 200. 000 87.000
Sy 2.000 41. 00
20. 50000 89. 000 1, 824.50
0040 202-00202 Renoval of Gutter 340. 000 224.000
LF 0. 000 0. 00
10. 00000 224.000 2,240.00
0045 202-00203  Renmopval of Curb and Gutter 15, 168. 000 14, 587. 000
LF 0. 000 0. 00
4. 25000 14, 587. 000 61, 994. 75
0050 202-00206 Renoval of Concrete Curb Ranp 52. 000 0. 000
SY 0. 000 0. 00
40. 25000 0. 000 0.00
0055 202-00212 Renoval of Concrete Pavenent (Special) 56, 462. 000 24,798. 000
Sy 0. 000 0. 00

7.40000 24,798. 000 183, 505. 20



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0097

0099

0100

202- 00226

202- 00240

202- 00250

202- 00254

202- 00810

202- 01130

202- 04002

203- 00060

203- 00100

203- 01500

203- 01510

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat (Special)

Renoval of Asphalt Mat (Pl aning)

Renoval of

Pavenment Marki ng

Renoval of

Pavenent Marking (12 Inch)

Renoval of

Ground Sign

Guar dr ai

Renoval of

Type 3

Clean Cul vert

Enbanknent

Mat eri al

(Conpl ete In Place)

Mick Excav Change Order 006

Bl adi ng

Backhoe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
82, 440. 000
sy
4. 70000
70, 585. 000
%
1. 90000
31, 090. 000
SF
1. 20000
1, 443. 000
SF
1. 20000
151. 000
EACH
260. 00000
81. 000
LF
8. 75000
18. 000
EACH
2, 900. 00000
46, 423. 000
cy
7.10000
39, 538. 000
cy
25. 86000
80. 000
HOUR
140. 00000
100. 000
HOUR

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

60, 694. 000
0. 000
60, 694. 000

40, 235. 000
0. 000
40, 235. 000

31, 090. 000
0. 000
31, 090. 000

1, 443. 000
0. 000
1, 443. 000

84. 000
0. 000
84. 000

28. 000
0. 000
28. 000

7.000
0. 000
7.000

46, 423. 000
0. 000
46, 423. 000

23, 831. 000
0. 000
23, 831. 000

39. 000
0. 000
39. 000

17. 000
0. 000
17. 000
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ESTI MATE RUN 03/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:46: 23

AMOUNT

285, 261.

76, 446

37, 308

1,731.

21, 840

245,

20, 300

329, 603

616, 269

5, 460

1, 275

80

50

00

60

00

00

00

30

66

00

00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO: 0009 13: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 203-01594 Conbi nati on Loader 150. 000 38. 000
HOUR 73.000 8, 030. 00
110. 00000 111. 000 12, 210. 00
0110 203-01597 Pot hol i ng 100. 000 67.500
HOUR 0. 000 0. 00
205. 00000 67.500 13, 837.50
0115 203-02330 Laborer 100. 000 17. 000
HOUR 0. 000 0. 00
35. 00000 17. 000 595. 00
0117 206- 00065 Str Bkfl (FlowFill) 14. 000 10. 900
cY 0. 000 0. 00
345. 00000 10. 900 3,760.50
0120 208-00002 Erosion Log Type 1 (12 Inch) 1, 170. 000 660. 000
LF 0. 000 0. 00
4.10000 660. 000 2,706.00
0125 208- 00035 Aggr egat e Bag 420. 000 282.000
LF 0. 000 0. 00
17. 75000 282. 000 5, 005. 50
0130 208-00045 Concrete Washout Structure 9. 000 6. 000
EACH 0. 000 0. 00
1, 300. 00000 6. 000 7,800.00
0135 208-00052 StormDrain Inlet Protection (Type I1I) 0. 000 0. 000
LF 0. 000 0. 00
5. 15000 0. 000 0.00
0140 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinment (Labor) 38. 000 18.500
HOUR 0. 000 0. 00
40. 00000 18. 500 740. 00
0150 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 9. 000
HOUR 0. 000 0. 00

80. 00000 9. 000 720. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO: 0009 13: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 25. 500
HOUR 0. 000 0. 00
160. 00000 25. 500 4,080. 00
0160 208-00107 Renoval of Trash 15. 000 5. 500
HOUR 0. 000 0. 00
160. 00000 5. 500 880. 00
0165 208-00207  Erosion Control Managenent 257. 000 147.000
DAY 0. 000 0. 00
155. 00000 147. 000 22,785.00
0170 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0175 210-00815 Reset Sign Panel 5. 000 1. 000
EACH 0. 000 0. 00
52. 00000 1. 000 52.00
0180 210-04010 Adj ust Manhol e 5. 000 2.000
EACH 1. 000 940. 00
940. 00000 3. 000 2, 820. 00
0185 210-04020 Modify Inlet 3. 000 0. 000
EACH 0. 000 0. 00
1, 420. 00000 0. 000 0. 00
0190 212-00006 Seedi ng (Native) 27. 000 12. 600
ACRE 0. 000 0. 00
315. 00000 12. 600 3, 969. 00
0195 212-00032 Soi | Condi tioning 27. 000 12. 500
ACRE 0. 000 0. 00
495. 00000 12. 500 6, 187. 50
0200 213-00002 Mil ching (Weed Free Hay) 27. 000 12. 600
ACRE 0. 000 0. 00
405. 00000 12. 600 5, 103. 00
0203 213-00012 Spray-on Mul ch Bl anket 1.500 0. 000
ACRE 0. 900 4, 005. 00

4, 450. 00000 0. 900 4, 005. 00



CONTI D

ROADWAY

CAT NO0200

0205 213-00061

0210

304- 06000

0215

304- 09014

0220

310- 00610

0225

403- 00720

0226

403- 00720

0230

403- 33751

0235

403- 34751

0240

412- 00800

0244

412-01100

0245 412-01120

0009

5, 360. 000

2.10000

68, 364. 820

20. 00000

5, 005. 000

27.00000

66, 474. 000

2. 80000

1, 000. 000

130. 00000

2,353.730

93. 50000

50, 876. 830

61. 00000

26, 235. 900

66. 00000

0. 000

165. 00000

12, 194. 000

97. 07000

4, 143. 000

C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON
20845-BI D
STA0853- 101 ESTI MATE NO
| TEM
DESCRI PTI ON

Mul ch Tacki fier

LB
Aggregat e Base Course (C ass 6)

TON
Aggregat e Base Course (Special)

TON
Full Depth Reclamation of Hot M x Asphalt Pavenent
(8-12")

Sy
Hot M x Asphalt (Patching) (Asphalt)

TON
HVA (Patching) (Asph) Asphalt Taper

TON
Hot M x Asphalt (Grading S) (75) (PG 64-28)

TON
Hot M x Asphalt (Grading SX) (75) (PG 64-28)

TON
Concrete Pavenent (8 Inch)

SY
Conc Pvnt (11 In)

Sy
Concrete Pavenent (11 Inch) (Fast Track)

SY

136. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,514. 000
0. 000

2,514.000

68, 364
0. 000
820

820

68, 364

1, 888. 680
0. 000

1, 888. 680

11, 640.
0. 000
000

000

11, 640.

2, 044. 600
-1, 468. 230
. 370

0. 000
2, 353.
2, 353.

730
730

24,949,780
0. 000

24,949. 780

12,529
0. 000
500

500

12,529

0. 000
0. 000
0. 000

12, 094
0. 000
000

000

12,094

4, 143. 000
0. 000

4,143. 000
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- 190, 869

220, 073

.00

.00

.00

.00

90

76

.00

.00

.00

.00

.00

13:46: 23

AMOUNT

5,279

1, 367, 296

50, 994

32,592

74,928

220,073

1,521, 936

826, 947

1,173,964

563, 448

40

40

36

00

10

76

58

00

.00

58

00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO: 0009 13: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 412-18050 Rubbi | i zati on of Concrete Pavenent 20, 500. 000 20, 500. 000
Sy 0. 000 0. 00
1. 95000 20, 500. 000 39, 975. 00
0255 420-00113 Geotextile (Drainage) (O ass 2) 32. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0257 503- 00036 Drilled Caisson (36 In) 76. 000 0. 000
LF 76. 000 24, 035. 00
316. 25000 76.000 24,035. 00
0260 506- 00209 Ri prap (9 Inch) 17. 000 0. 000
cY 0. 000 0. 00
155. 00000 0. 000 0. 00
0261 506-01020 Geogrid Reinforce Change O der 006 50, 302. 000 28, 231. 000
Sy 0. 000 0. 00
2.40000 28, 231. 000 67, 754. 40
0264 601-01050 Conc CL B (wvall) 4.500 3. 000
cY 0. 000 0. 00
975. 00000 3. 000 2,925.00
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 472.000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0266 603-01185 18 In RCP (CIP) 2,746. 000 2,746. 000
LF 0. 000 0. 00
80. 00000 2,746.000 219, 680. 00
0270 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 300. 000 128. 000
LF 0. 000 0. 00
38. 50000 128. 000 4,928. 00
0275 603-05018 18 Inch Reinforced Concrete End Section 16. 000 2.000
EACH 0. 000 0. 00
260. 00000 2.000 520. 00
0280 603-05024 24 Inch Reinforced Concrete End Section 5. 000 2.000
EACH 0. 000 0. 00

380. 00000 2.000 760. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO: 0009 13: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0281 603-10180 18 In CSP 90. 000 0. 000
LF 90. 000 6, 750. 00
75. 00000 90. 000 6, 750. 00
0282 603-10240 24 In CSP 60. 000 0. 000
LF 60. 000 5, 400. 00
90. 00000 60. 000 5, 400. 00
0283 603-30018 18 In SES 2.000 0. 000
EACH 2.000 800. 00
400. 00000 2.000 800. 00
0284 603-30024 24 In SES 2.000 0. 000
EACH 2.000 1, 100. 00
550. 00000 2.000 1, 100. 00
0285 604-16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
6, 300. 00000 0. 000 0. 00
0286 604-16605 Inlet Ty 16 (T) (5 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
5, 980. 00000 1. 000 5, 980. 00
0287 604-30005 MH Slab Base (5 Ft) 0. 000 0. 000
EACH 0. 000 0.00
3, 910. 00000 0. 000 0. 00
0288 604-30010 MH Slab Base (10 Ft) 11. 000 11. 000
EACH 0. 000 0. 00
5, 520. 00000 11. 000 60, 720. 00
0290 605-82100 Pi pe Edge Drain 8, 300. 000 8, 300. 000
LF 0. 000 0.00
9. 75000 8, 300. 000 80, 925. 00
0295 605-84000 Subsurface Drain Qutlet 295. 000 295. 000
LF 0. 000 0. 00
25. 00000 295. 000 7,375.00
0300 606-00301 Guardrail Type 3 (6-3 Post Spacing) 869. 000 463. 000
LF 0. 000 0.00

29. 00000 463. 000 13, 427.00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO: 0009 13: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 606-01340 End Anchorage Type 3D 6. 000 4.000
EACH 0. 000 0.00
1, 900. 00000 4. 000 7,600.00
0310 606-01370 Transition Type 3G 3. 000 1.000
EACH 0. 000 0. 00
2,400. 00000 1.000 2,400. 00
0315 606-01380 Transition Type 3H 1. 000 0. 000
EACH 0. 000 0.00
910. 00000 0. 000 0. 00
0320 606-01385 Transition Type 3J 1. 000 1.000
EACH 0. 000 0. 00
1, 250. 00000 1.000 1, 250. 00
0325 606-02003 End Anchorage (Nonfl ared) 3. 000 2.000
EACH 0. 000 0.00
2,800. 00000 2.000 5, 600. 00
0330 606- 02005 End Anchorage (Fl ared) 3.000 1. 000
EACH 0. 000 0. 00
2,400. 00000 1.000 2,400. 00
0335 607-11525 Fence (Plastic) 1, 500. 000 749. 000
LF 0. 000 0.00
4. 75000 749. 000 3,557.75
0340 608-00006 Concrete Sidewal k (6 Inch) 77.000 16. 000
5% 0. 000 0. 00
156. 00000 16. 000 2,496. 00
0345 608-00010 Concrete Curb Ranp 220. 000 37.000
Sy 0. 000 0.00
88. 00000 37.000 3, 256. 00
0350 608-00015 Det ect abl e War ni ngs 103. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0. 00
0355 609-21010 Curb and Gutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0.00

33. 50000 0. 000 0. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO: 0009 13: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 609-21011 Curb and Gutter Type 2 (Section I-M 1, 707. 000 693. 000
LF 0. 000 0.00
34.50000 693. 000 23, 908. 50
0365 609-21020 Curb and CGutter Type 2 (Section I1-B) 1, 200. 000 724.000
LF 0. 000 0. 00
97. 00000 724.000 70, 228. 00
0370 609-24004 Gutter Type 2 (4 Foot) 252. 000 163. 000
LF 0. 000 0.00
75. 00000 163. 000 12, 225.00
0375 609-24008 Gutter Type 2 (8 Foot) 56. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0380 609-24010 Gutter Type 2 (10 Foot) 41. 000 41. 000
LF 0. 000 0.00
185. 00000 41. 000 7,585. 00
0385 610- 00030 Medi an Cover Material (Concrete) 2, 730. 000 0. 000
SF 0. 000 0. 00
6. 80000 0. 000 0. 00
0390 612-00101 Delineator (Drivable Concrete Installation) (Type I) 285. 000 109. 000
EACH 0. 000 0.00
83. 00000 109. 000 9, 047. 00
0395 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 77.000 20. 000
EACH 0. 000 0. 00
83. 00000 20. 000 1, 660. 00
0400 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 87. 000 36. 000
EACH 0. 000 0.00
83. 00000 36. 000 2,988. 00
0401 613-00200 2 In Elec Cond 210. 000 0. 000
LF 0. 000 0. 00
20. 70000 0. 000 0. 00
0402 613-00300 3 In Elec Cond 220. 000 0. 000
LF 211.000 2,911.80

13. 80000 211. 000 2,911. 80



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO: 0009 13: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 613-01200 2 Inch Electrical Conduit (Plastic) 725. 000 483. 000
LF 0. 000 0. 00
15. 20000 483. 000 7,341.60
0410 613-01300 3 Inch Electrical Conduit (Plastic) 755. 000 966. 000
LF -211.000 -3,840. 20
18. 20000 755. 000 13, 741. 00
0415 613-07004 Type Four Pull Box 4.000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4. 000 4, 800. 00
0420 613-07005 Type Five Pull Box 1.000 0. 000
EACH 0. 000 0. 00
1, 520. 00000 0. 000 0.00
0421 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
5, 249. 75000 0. 000 0. 00
0422 613-13000 Lumi nai re (LED) 4.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0423 613-80130 Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
4,204. 40000 0. 000 0. 00
0425 614-00011 Sign Panel (Class I) 392. 000 35. 000
SF 0. 000 0. 00
10. 80000 35. 000 378. 00
0430 614-00012 Sign Panel (Cass II) 1, 205. 000 32.000
SF 0. 000 0. 00
15. 20000 32. 000 486. 40
0435 614-01512 Steel Sign Support (2-1nch Round)(Post) 593. 000 100. 000
LF 0. 000 0. 00
3.15000 100. 000 315. 00
0440 614-01522 Steel Sign Support (2-1nch Round)(Socket) 54. 000 9. 000
EACH 0. 000 0. 00

20. 50000 9. 000 184. 50



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO: 0009 13: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 1, 027. 000 54. 000
LF 0. 000 0. 00
8. 50000 54. 000 459. 00
0450 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 91. 000 4. 000
EACH 0. 000 0. 00
136. 00000 4.000 544. 00
0455 614-01585  Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 99. 000 0. 000
LF 0. 000 0. 00
14. 75000 0. 000 0. 00
0460 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 7.000 0. 000
EACH 0. 000 0. 00
136. 00000 0. 000 0.00
0461 614-70336 Traf Sig Face (12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
718. 75000 0. 000 0. 00
0462 614-70448 Traf Sig Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 141. 95000 0. 000 0.00
0463 614-70560 Traf Sig Face (12-12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
937. 25000 0. 000 0. 00
0464 614-72740 Bl ank Qut Sign(LED)(Sing Fac) 1. 000 0. 000
EACH 0. 000 0. 00
5, 965. 05000 0. 000 0.00
0465 614-80385 Runble Strip 39, 925. 000 0. 000
LF 0. 000 0. 00
0.21000 0. 000 0. 00
0466 614-72855 Traf Sig Ctrl Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
27,514. 00000 0. 000 0.00
0467 614-72887 Detect (M crowave Veh) 4.000 0. 000
EACH 0. 000 0. 00

8, 150. 05000 0. 000 0. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO: 0009 13: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0468 614-81140  Sig-Light Pole Steel (1-40 Ft) 2. 000 0. 000
EACH 0. 000 0. 00
16, 187. 40000 0. 000 0. 00
0469 614-81150 Si g-Light Pole Steel (1-50 Ft) 2.000 0. 000
EACH 0. 000 0. 00
16, 274. 80000 0. 000 0.00
0470 614-85003 I mpact Attenuator (Low Maintenance) 1. 000 1. 000
EACH 0. 000 0. 00
28, 500. 00000 1. 000 28, 500. 00
0471 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
8, 859. 60000 0. 000 0.00
0472 614-87702 Et hernet Radio (Pair) 1. 000 0. 000
EACH 0. 000 0. 00
2,527.70000 0. 000 0. 00
0473 619-10000 Tenp Water Line 2,770. 000 2,770.000
LF 0. 000 0. 00
2.70000 2,770. 000 7,479.00
0475 621-00450 Det our Pavenent 2, 757. 000 2, 757. 000
Sy 0. 000 0. 00
29. 00000 2,757.000 79, 953. 00
0480 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
136, 000. 00000 1.000 136, 000. 00
0481 625-00001  Const Surveying (Hour) 10. 000 3. 000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0485 626- 00000 Mobi I i zati on 1. 000 1. 000
LS 0. 000 0. 00
267, 300. 00000 1. 000 267, 300. 00
0486 626- 00100 Mobi i zation (W o Autopay) 1. 000 1. 000
LS 0. 000 0. 00

11, 161. 06000 1. 000 11, 161. 06



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQIECT STA0853- 101 ESTI MATE NO. 0009 13: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0487 626-00100 Mobi | i zation (w o Autopay) Change Order 003 - CR 1. 000 0. 000
76/ 10th St
LS 0. 000 0. 00
10, 317. 34000 0. 000 0. 00
0490 626-01103 Public Information Services (Tier I11) 1. 000 0. 950
LS 0. 050 1, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0495 627-00008 Modi fied Epoxy Pavenment Marking 460. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0500 627-00013 Pavenent Marking Paint (H gh Build) 3, 280. 000 1, 132. 000
GAL 51. 000 1, 530. 00
30. 00000 1, 183. 000 35, 490. 00
0505 627-01010 Preformed Pl astic Pavenent Marking (Type I)(Inlaid) 4, 450. 000 0. 000
SF 0. 000 0. 00
12. 75000 0. 000 0. 00
0510 627-30323 Preforned Pl astic Pavement Marking (Wrd-Synbol)(Type 3, 536. 000 0. 000
1) (Inl
) SF 0. 000 0. 00
23.00000 0. 000 0. 00
0515 627-30328 Preforned Plastic Pavement Marking (Xwal k- St op 3, 626. 000 1, 448. 000
Li ne) (Type I)
SF 0. 000 0. 00
13. 30000 1, 448. 000 19, 258. 40
0520 630-00000  Fl aggi ng 12, 000. 000 11, 216. 500
HOUR 0. 000 0. 00
23.00000 11, 216. 500 257,979. 50
0525 630-00007 Traffic Control Inspection 64. 000 60. 000
DAY 0. 000 0. 00
125. 00000 60. 000 7,500. 00
0530 630-00012 Traffic Control Managenent 175. 000 169. 000
DAY 0. 000 0. 00
690. 00000 169. 000 116, 610. 00
0535 630-80338 Barricade (Type 3 M D) (Tenporary) 110. 000 55. 000
EACH 0. 000 0. 00
260. 00000 55. 000 14, 300. 00



CONTI D

ROADWAY

CAT NO0200

0540 630-80341

0545

630- 80342

0550

630- 80343

0555

630- 80344

0560

630- 80355

0565

630- 80358

0570

630- 80360

0575

630- 80363

0580

630- 80370

0585

630- 80380

0590 630-80384

C20845
20845-BID
STA0853- 101

Construction

Construction

Construction

Construction

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Traffic Sign (Panel Size A)

Traffic Sign (Panel

Si ze B)

Traffic Sign (Panel

Size O

Traffic Sign (Special)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

Traffic Cone

Tubul ar

Mar ker

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
355. 000
EACH
61. 00000
271. 000
EACH
81. 00000
15. 000
EACH
111. 50000
108. 000
SF
14. 25000
6. 000
EACH
5, 100. 00000
3. 000
EACH
1, 550. 00000
616. 000
EACH
36. 00000
0. 000
EACH
112. 00000
60. 000
LF
30. 00000
326. 000
EACH
14. 20000
0. 000
EACH

76. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

177.500
0. 000
177.500

135. 500
0. 000
135. 500

7.500
0. 000
7.500

54. 000
0. 000
54. 000

3. 000
0. 000
3. 000

1.500
0. 000
1.500

308. 000
0. 000
308. 000

0. 000
0. 000
0. 000

30. 000
0. 000
30. 000

163. 000
0. 000
163. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 03/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:46: 23

AMOUNT

10, 827

10, 975

836.

769.

15, 300

2,325

11, 088

900

2,314

50

50

25

50

00

00

00

.00

00

60

.00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO: 0009 13: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0591 630-80391 Channel Dev (Fixed) 324. 000 157. 000
EACH 0. 000 0.00
78. 75000 157. 000 12, 363. 75
0595 630-85010 I mpact Attenuator (Tenporary) 1. 000 0. 500
EACH 0. 000 0. 00
5, 600. 00000 0.500 2,800. 00
0600 630-85020 Mobi | e Attenuator 2.000 0. 350
EACH 0. 000 0. 00
44,000. 00000 0. 350 15, 400. 00
0605 630- 86800 Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
115, 000. 00000 1. 000 115, 000. 00
0610 632-00000 Ni ght Work Lighting 1. 000 1.000
LS 0. 000 0.00
37, 000. 00000 1. 000 37, 000. 00
0615 700- 70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70010 F/ A Mnor Contract Revisions 127,575. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70012 F/ A Asphalt Pavenent Incentive 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0635 700-70013 F/ A Concrete Pavenent |ncentive 45,292. 100 45, 292. 100
FA 0. 000 0. 00
1. 00000 45, 292. 100 45,292. 10
0640 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO: 0009 13: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 700-70018 F/ A Roadway Snoothness Incentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 65, 000. 000 60, 443. 530
F A -48, 485. 070 -48, 485. 07
1. 00000 11, 958. 460 11, 958. 46
0655 700- 70023 F/ A On-The-Job Trai nee 3, 000. 000 362. 000
FA 0. 000 0. 00
1. 00000 362. 000 362. 00
0656 700- 70034 F/ A Railroad Preenption Conmmunication Testing 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0660 700- 70042 F/ A Railroad Fl aggi ng 9, 815. 000 9, 815. 000
FA 0. 000 0. 00
1. 00000 9, 815. 000 9, 815. 00
0661 700-70042 F/ A RR Fl aggi ng CO 003 10th St Signal 6, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0662 700- 70082 F/A Furn & Inst Elec Serv CO 003 10th St Signal 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70280 F/ A Fire Hydrant 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0670 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0671 700-70380 F/ A Erosion Ctrl CO 003 10th St Signal 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0672 700- 70589 F/ A Environ Health & Safety Mgnt CO 003 10th St Signal 2,000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO: 0009 13: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0675 700-70594 F/ A DRB Standing Committee 12, 000. 000 5, 125. 000
FA 0. 000 0.00
1. 00000 5, 125. 000 5,125.00
0783 900-00010 Added Item (Hour)/ Additional Trucking Hours 328. 000 0. 000
HOUR 328. 000 29, 520. 00
90. 00000 328. 000 29, 520. 00
0784 900-00022  Added Item (Square Yard)/ Val ue Engineering Change 642.178 642.178
Proposal (Contractor Savings)
Sy 0. 000 0.00
38. 93002 642.178 25, 000. 00
0785 900-00022  Added Item (Square Yard)/ Val ue Engineering Change 11, 451. 822 11, 451. 822
Proposal (Contractor Savings)
SY 0. 000 0. 00
19. 46500 11, 451. 822 222,909.72
0790 900-00014 Added Item (Lunmp Sum)/ Concrete Bl ankets 1. 000 0. 000
LS 1.000 48, 485. 07
48, 485. 07000 1. 000 48, 485. 07

CAT 0200 CURRENT AMI $15, 290, 081.24 $ 111, 426. 46 $10, 016, 561. 85
CAT NO0300 B-18-B

0680 202-00246 Renoval of Asphalt Mat (Planing) (Special) 107. 000 107. 000
SY 0. 000 0. 00
21.50000 107. 000 2, 300. 50
0685 202- 00425 Renoval of Bridge Railing 75. 000 75. 000
LF 0. 000 0.00
65. 00000 75. 000 4,875. 00
0690 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0.00
0695 515-00120 Wat er proof i ng ( Menbr ane) 108. 000 108. 000
Sy 0. 000 0.00
27.20000 108. 000 2,937.60
0700 518-03000 Sawi ng and Seal i ng Bridge Joint 60. 000 60. 000
LF 0. 000 0. 00

25.50000 60. 000 1, 530. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQIECT STA0853- 101 ESTI MATE NO 0009 13: 46: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0O300 B-18-B
0705 601-06100 Concrete (Patching) 2.900 2.900
cy 0. 000 0. 00
2, 950. 00000 2.900 8, 555. 00
0710 606-11010 Bridge Rail Type 10R 65. 000 65. 000
LF 0. 000 0. 00
205. 00000 65. 000 13, 325. 00
CAT 0300 CURRENT AMT $ 33,523.10% 0.00% 33,523.10
CAT NO0301 B-18-C
0715 202-00246 Renoval of Asphalt Mat (Planing) (Special) 141. 000 0. 000
Sy 0. 000 0. 00
21.50000 0. 000 0. 00
0720 202-00425 Renoval of Bridge Railing 65. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0.00
0725 202-00453  Renoval of Portions of Present Structure (Class 2) 32. 000 29. 000
SY 0. 000 0. 00
975. 00000 29. 000 28, 275. 00
0730 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 58. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0.00
0735 515-00120 Wat er proof i ng (Menbr ane) 8. 000 0. 000
Sy 0. 000 0. 00
27.20000 0. 000 0. 00
0740 518-03000 Sawi ng and Seal i ng Bridge Joint 159. 000 0. 000
LF 0. 000 0. 00
25. 50000 0. 000 0.00
0745 601- 03057 Concrete Class DR 0. 000 0. 000
cY 0. 000 0. 00
3, 650. 00000 0. 000 0. 00
0750 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
2, 950. 00000 0. 000 0.00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20845-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO: 0009 13: 46: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 B-18-C

0755 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0.00
49. 00000 0. 000 0. 00
0760 602- 00000 Rei nforcing Steel 66. 000 66. 000
LB 0. 000 0. 00
10. 75000 66. 000 709. 50
0765 606-11032 Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0.00
535. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 82,041.10% 0.00% 28,984. 50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0770 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
64, 000. 00000 1. 000 64, 000. 00
0775 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24,000. 00000 1. 000 24,000. 00
0780 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
29, 500. 00000 1. 000 29, 500. 00
CAT 0400 CURRENT AMT $ 117,500.00 $ 0.00% 117, 500. 00

PROJECT TOTAL CURRENT AMI $15,523,145.44 % 111, 426. 46 $10, 196, 569. 45



